
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2015

Contract Location: Time Allowed:

1.023 MILES OF WIDENING AND RECONSTRUCTION FOR ADDITIONAL LA

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/17/2013

05/31/2013

07/02/2013

07/08/2013

09/30/2013

00/00/0000

00/00/0000

775 Days

08/21/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 05   

Elapsed Calender Days:

Percent Time: 97.29

754 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,711,830.19

$4,484,936.75

$1,822,578.92

61.30%

Counties:

Jasper

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000423      $4,711,830.19 $4,484,936.75 $1,822,578.92 61.32% $279,390.84

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2015

Project Number: 0000423      SR 16 - WIDENING

 

STP00-0000-00(423)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,310,806.88 $2,087,294.22 $223,512.66

Non-Participating $577,701.84 $521,823.66 $55,878.18

Total Earnings $2,888,508.72 $2,609,117.88 $279,390.84

Stockpiled Materials $742.55 $742.55 $0.00

Gross Earnings $2,889,251.27 $2,609,860.43 $279,390.84

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,889,251.27 $2,609,860.43

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $279,390.84

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .745

 84490.000 .059

STP00-0000-00(423)

 

.804 $4,984.91 $67,929.96

0010 207-0203     FOUND BKFILL MATL, TP II CY  58.000 95.067

 51.000 .000

 

 

95.067 $.00 $4,848.42

0015 210-0100     GRADING COMPLETE - LS  1.000 .625

 814570.000 .140

STP00-0000-00(423)

 

.765 $114,039.80 $623,146.05

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  10,220.000 8,554.530

 20.150 1,848.240

 

 

10,402.770 $37,242.04 $209,615.82

0025 318-3000     AGGR SURF CRS TN  500.000 771.930

 20.150 170.310

 

 

942.240 $3,431.75 $18,986.14

0060 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  459.000 9.386

 33.950 528.256

 

 

537.642 $17,934.29 $18,252.95

0070 441-0104     CONC SIDEWALK, 4 IN SY  5,310.000 1,791.542

 24.750 963.778

 

 

2,755.320 $23,853.51 $68,194.17

0075 441-4030     CONC VALLEY GUTTER, 8 IN SY  1,145.000 16.333

 39.500 184.278

 

 

200.611 $7,278.98 $7,924.13

0080 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  11,750.000 6,315.000

 10.650 2,774.500

 

 

9,089.500 $29,548.43 $96,803.18



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0084 444-1000     SAWED JOINTS IN EXIST PAVEMENTS - PCC LF  200.000 599.000

 3.000 .000

 

 

599.000 $.00 $1,797.00

0095 500-3201     CLASS B CONCRETE, RETAINING WALL CY  215.000 285.957

 325.000 .000

 

 

285.957 $.00 $92,936.03

0104 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  345.000 4.583

 205.000 49.206

 

 

53.789 $10,087.23 $11,026.75

0110 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  5,407.000 5,463.000

 33.250 150.000

 

 

5,613.000 $4,987.50 $186,632.25

0115 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  517.000 579.500

 39.900 .000

 

 

579.500 $.00 $23,122.05

0125 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  145.000 202.300

 85.000 .000

 

 

202.300 $.00 $17,195.50

0135 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  345.000 360.670

 98.750 24.000

 

 

384.670 $2,370.00 $37,986.16

0139 550-3318     SAFETY END SECTION 18 IN, STORM DRAIN, 4:1 SLOPEEA  3.000 .000

 435.000 2.000

 

 

2.000 $870.00 $870.00

0145 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  4.000 8.000

 475.000 .000

 

 

8.000 $.00 $3,800.00



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0150 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  1.000 2.000

 580.000 .000

 

 

2.000 $.00 $1,160.00

0221 668-1100     CATCH BASIN, GP 1 EA  39.000 27.000

 1949.000 8.500

 

 

35.500 $16,566.50 $69,189.50

0241 668-2100     DROP INLET, GP 1 EA  39.000 20.000

 1240.000 2.000

 

 

22.000 $2,480.00 $27,280.00

0261 668-5000     JUNCTION BOX EA  1.000 3.000

 1598.000 .000

 

 

3.000 $.00 $4,794.00

Category Amount: $275,674.94 $1,593,490.06

Category Number: 0030 TEMPORARY EROSION CONTROL

0311 163-0240     MULCH TN  48.000 81.014

 100.000 2.059

 

 

83.073 $205.90 $8,307.30

0316 163-0300     CONSTRUCTION EXIT EA  2.000 3.000

 965.000 .000

 

 

3.000 $.00 $2,895.00

0326 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  82.000 33.750

 120.000 3.000

 

 

36.750 $360.00 $4,410.00

0341 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,000.000 1,600.550

 0.500 .000

 

 

1,600.550 $.00 $800.28



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0346 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 4.000

 425.000 .000

 

 

4.000 $.00 $1,700.00

0351 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  82.000 65.000

 25.000 6.000

 

 

71.000 $150.00 $1,775.00

0356 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 100.000 .000

 

 

6.000 $.00 $600.00

0361 167-1500     WATER QUALITY INSPECTIONS MO  17.000 16.000

 500.000 6.000

 

 

22.000 $3,000.00 $11,000.00

0372 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  .000 233.700

 1.750 .000

CO#3, FA #1 ECTC 

                                                            

233.700 $.00 $408.98

Category Amount: $3,715.90 $31,896.56

Category Number: 0050 UTILITIES

0501 670-1060     WATER MAIN, 6 IN LF  2,890.000 3,081.500

 17.800 .000

 

 

3,081.500 $.00 $54,850.70

0566 670-5620     WATER SERVICE LINE, 3/4 IN LF  1,170.000 1,258.000

 12.000 .000

 

 

1,258.000 $.00 $15,096.00

0611 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  26.000 27.000

 175.000 .000

 

 

27.000 $.00 $4,725.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 UTILITIES

0656 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  3,310.000 3,812.000

 27.000 .000

 

 

3,812.000 $.00 $102,924.00

0666 668-3300     SAN SEWER MANHOLE, TP 1 EA  21.000 23.000

 3700.000 .000

 

 

23.000 $.00 $85,100.00

0671 668-3311     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  30.000 34.500

 400.000 .000

 

 

34.500 $.00 $13,800.00

0721 664-0100     OVERHEAD ELECTRIC DISTRIBUTION - LF  3,590.000 3,803.500

 23.300 .000

12.5 KV

 

3,803.500 $.00 $88,621.55

0731 664-0400     REMOVAL OF OVERHEAD ELECTRIC DISTRIBUTION -LF  2,910.000 3,530.500

 6.440 .000

12.5 KV

 

3,530.500 $.00 $22,736.42

0736 665-0030     SHORT SIDE SERVICE - EA  6.000 12.000

 1475.000 .000

1/2 IN, PE

 

12.000 $.00 $17,700.00

0751 665-0040     LONG SIDE SERVICE - EA  1.000 2.000

 3500.000 .000

3/4 IN, PE

 

2.000 $.00 $7,000.00

0776 665-0060     LONG SIDE SERVICE TIE OVER - EA  1.000 2.000

 1250.000 .000

3/4 IN, PE

 

2.000 $.00 $2,500.00

Category Amount: $0.00 $415,053.67



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0022

08/07/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

16  210-0250     UNDERCUT EXCAVATION CY  .000 229.630

 7.500 .000

                                                            

                                                            

229.630 $.00 $1,722.23

Category Amount: $0.00 $1,722.23

Project Total Amount: $279,390.84 $2,888,508.72


